

ART IN PUBLIC PLACES DASHBOARD

JANUARY 10, 2019

PROJECT TYPE	Project Name	Project Sponsor	Proj Manager	Overall	Scope/ Call	Budget	Resources	Timeline	Contracts	Risk	Close Out	Description/Status	% of \$ expended
PUBLIC ART													
	DIA Urban Arts Project P2	COJ	Mason								November 2019	Change in Performance Schedule to reflect an earlier completion date. Project installations will roll out in stages.	20%
	Water Street Parking Garage	DIA	Ashley/Christie								December 2020	Semi-finalists Concept Design Phase	3%
	Cuba Hunter Park	COJ	Ashley								January 2020	Artist Agreement finalized and provided with the Call to Artists released on January 9	0%
	Legends Community Center	COJ	Mason								January 2020	Artist Agreement finalized and provided with the Call to Artists released on January 9	0%
	Winton Drive	COJ	Mason								January 2020	Artist Agreement finalized and provided with the Call to Artists released on January 9	0%
	Law & Liberty	COJ	Christie								March 2020	Not started	0%
	Duval County Courthouse	COJ	Christie								TBD	Executing against the Plan	0%
	Downtown Sculpture Initiative	Haskell and Property Owners	Christie								TBD	Working out procedures	0%